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Project Schedule 
 
This reflects an anticipated project schedule for this construction project. Contractors shall 
familiarize themselves with this schedule and note any conflicts on the proposal form.  The project 
schedule will be reviewed, coordinated, and finalized at the contractor/owner pre-construction 
meeting. 
 
 
Description    Date 
 
Out for Bids    March 18, 2024 
 
Mandatory Pre-bid Meeting  Custer II Elementary, April 1, 2024 at 9:00 am 
     Raisinville Elementary, April 1, 2024 at 10:00 am 
     Arborwood South Elementary, April 1, 2024 at 11:00 am 
 
Official Bidders List   April 2, 2024 
 
Bids Due    April 16, 2024 at 3:00 pm 
 
Post Bid Interviews   April 16-18, 2024 
 
Architect Recommendation  April 18, 2024 
 
Owner Awards Project   April 23, 2024 
 
Notice to Proceed Letters  April 24, 2024 
 
Pre-Construction Meeting  T.B.D. 
 
Physical Construction    June 10, 2024 – August 16, 2024 
 
Substantial Completion   August 16, 2024 
 
Final Completion   September 16, 2024 
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